Montana Department of Environmental Quality
SB 489 Report to EQC
September 13, 2007

Background:

SB 489 provides $1.25 million from the orphan share fund. DEQ must use the money to
contract with an environmental consulting firm to complete a comprehensive remedial
investigation and feasibility study for Kalispell Pole & Timber, Reliance Refinery, and Yale
Oil Corporation (KRY). Any left-over money goes toward cleanup at the sites. For more
site-specific information, please see the attached updates or visit DEQ’s website at
http://www.deq.mt.gov/StateSuperfund/kpt.asp.

Progress Since Last Report:
e Tetra Tech (DEQ’s environmental consulting firm) submitted the final draft
feasibility study report on July 31, 2007
e DEQ collected monthly groundwater level and surface water level readings through
July 2007
e DEQ collected samples from nearby residential wells quarterly

SB 489 Expenditures:
e Estimated project costs $1,163,279.77
e Expenditures to date $ 2,032,888.03
e Remaining SB489 funding $0.00
e Potentially liable persons (PLPs) invoiced $782,888.03

DEQ’s previous report to EQC described costs exceeding original cost estimates, cost cutting
measures DEQ implemented, and that additional costs would be funded by the PLPs.

Additional Work:
e Sediment and surface water sampling in the Stillwater River to verify limited data
collected during the remedial investigation (ongoing)
e Amend feasibility study if the Stillwater River requires cleanup
e Treatability studies and sampling may be needed to assist in design of cleanup
systems
e Continue periodic monitoring of nearby residential wells

Actions Completed to Date:

Action Item [Deadline [Date Completed
Consult with PLPs None IMay 27, 2005
Contract In Place August 31, 2005 July 1, 2005
Consult with PLPs None August 16, 2005




EQC Quarterly Report

Fall 2005

September 15, 2005

Complete Data
Summary Report

IDecember 31, 2005

IDecember 31, 2005

EQC Quarterly Report

\Winter 2005-2006

January 12, 2006

Consult with PLPs None January 12, 2006
Consult with PLPs None February 10, 2006
Complete Remedial None [March 22, 2006
Investigation Workplan

Consult with PLPs None [March 23, 2006
Initiate Field Work INone April 10, 2006
EQC Quarterly Report  |Spring 2006 May 18, 2006

Completed Bulk of Field

November 30, 2006 for

IAugust 23, 2006

alternatives in FS

\Work ALL Field Work

EQC Quarterly Report  |[Summer 2006 September 11, 2006
Prepared Site Update for [None October 2006

the Public

Site Tour & Meeting None [December 7, 2006
with Area Legislators

Prepared Site Update for [None January 2007

the Public

Public Comment on None January 31, 2007
Remedial Investigation through March 1, 2007
Consult with PLPs None February 5, 2007
Held Public Meeting in [None February 20, 2007
[Kalispell

EQC Quarterly Report  |[Summer 2007 June 28, 2007
Consult with PLPs None [March 5, 2007
Final remediation July 31, 2007 July 31, 2007

Questions:

Contact Denise Martin at demartin@mt.gov or 406-841-5060




